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ESTIMATE RUN 12/04/2012

ESTIMATE SUMMARY 11:51:44

CONTID: C17537         ESTIMATE NO: 0014 PROG 2005

PCN: 17537-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 BRIDGES OVER SAND CREEK PERCENT TIME:

PROJECT NO: FBR0704-220                   

I-70 BRIDGES OVER SAND CREEK

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 11/09/2012 DATE TIME STARTED 07/29/2011

9002 N. MOORE RD. DATE LET 04/28/2011 DATE WORK BEGAN 07/29/2011

 DATE AWARDED 05/12/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/24/2011 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 07/29/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,231,217.99 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,996,860.67 NON-PARTICIPATING 268,516.96

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 94,952.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.82

CALENDAR DAYS

CALENDAR DAYS

87.59%

1,145,424.68

268,516.96

268,516.96

363,469.87

$

$

$

$

40,774.48

8,045,018.83

8,085,793.31

0.00

8,085,793.31

-25,000.00

0.00

8,060,793.31

0.00

AMOUNT DUE 8,060,793.31 363,469.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 363,469.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

265.5 TIME ALLOW: 280

ORIG TIME ALLOW: 255
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 6.000

0.000

201-00001  
 

6.000

ACRE

1,712.55000 10,275.306.000

0.00

0010 Removal of Tree 20.000

0.000

202-00010  
 

20.000

EACH

113.31000 2,266.2020.000

0.00

0015 Removal of Inlet 3.000

0.000

202-00019  
 

3.000

EACH

413.38000 1,240.143.000

0.00

0020 Removal of Embankment Protector Type 3 2.000

0.000

202-00023  
 

2.000

EACH

293.57000 587.142.000

0.00

0025 Removal of Pipe 150.400

0.000

202-00035  
 

150.400

LF  

12.43000 1,869.47150.400

0.00

0030 Removal of End Section 5.000

0.000

202-00037  
 

5.000

EACH

80.47000 402.355.000

0.00

0035 Removal of Delineator 22.000

0.000

202-00090  
 

22.000

EACH

5.97000 131.3422.000

0.00

0040 Removal of Wall 276.000

0.000

202-00155  
 

276.000

LF  

33.95000 9,370.20276.000

0.00

0045 Removal of Median Cover 425.000

0.000

202-00195  
 

425.000

SY  

2.71000 1,151.75425.000

0.00

0050 Removal of Curb and Gutter 2,108.000

0.000

202-00203  
 

2,108.000

LF  

1.96000 4,131.682,108.000

0.00

0055 Removal of Concrete Pavement 3,557.000

0.000

202-00212  
 

3,557.000

SY  

2.97000 10,564.293,557.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Removal of Asphalt Mat 6,806.000

0.000

202-00220  
 

6,806.000

SY  

4.34000 29,538.046,806.000

0.00

0065 *Removal of Asphalt Mat (Planing) 12,799.000

0.000

202-00240  
 

16,430.000

SY  

2.18000 27,901.8212,799.000

0.00

0070 *Removal of Pavement Marking 8,704.000

0.000

202-00250  
 

8,704.000

SF  

2.01000 17,495.048,704.000

0.00

0075 *Removal of Light Standard Foundation 18.000

0.000

202-00705  
 

18.000

EACH

85.03000 1,530.5418.000

0.00

0080 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

1.000

EACH

3,266.14000 3,266.141.000

0.00

0085 Removal of Ground Sign 1.000

0.000

202-00810  
 

1.000

EACH

81.70000 81.701.000

0.00

0090 *Removal of Pull Box 12.000

0.000

202-00827  
 

12.000

EACH

52.81000 633.7212.000

0.00

0095 Removal of Fence 50.000

0.000

202-01000  
 

50.000

LF  

1.88000 94.0050.000

0.00

0100 *Removal of Guardrail Type 3 1,608.000

0.000

202-01130  
 

1,608.000

LF  

2.11000 3,392.881,608.000

0.00

0105 Removal of Guardrail Type 7 1,882.000

0.000

202-01170  
 

1,882.000

LF  

4.98000 9,372.361,882.000

0.00

0110 *Removal of End Anchorage 3.000

0.000

202-01300  
 

3.000

EACH

168.98000 506.943.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Embankment Material (Complete In Place) 29,940.000

0.000

203-00060  
 

29,940.000

CY  

9.40000 281,436.0029,940.000

0.00

0120 Muck Excavation 2,691.000

0.000

203-00100  
 

2,691.000

CY  

6.31000 16,980.212,691.000

0.00

0125 Blading 41.000

8.000

203-01500  
 

80.000

HOUR

118.10000 5,786.9049.000

944.80

0130 Dozing 54.000

0.000

203-01550  
 

80.000

HOUR

139.10000 7,511.4054.000

0.00

0135 *Potholing 32.500

0.000

203-01597  
 

40.000

HOUR

250.60000 8,144.5032.500

0.00

0140 Sweeping (With Pickup Broom) 595.000

0.000

203-01622  
 

595.000

HOUR

158.42000 94,259.90595.000

0.00

0145 Structure Excavation 624.000

0.000

206-00000  
 

1,293.000

CY  

11.00000 6,864.00624.000

0.00

0150 Filter Material (Class A) 384.400

0.000

206-00510  
 

384.400

CY  

38.45000 14,780.18384.400

0.00

0155 Topsoil 2,300.000

0.000

207-00205  
 

2,300.000

CY  

12.52000 28,796.002,300.000

0.00

0160 *Erosion Log (12 Inch) 3,610.000

0.000

208-00002  
 

4,800.000

LF  

4.75000 17,147.503,610.000

0.00

0165 *Erosion Log (20 Inch) 576.000

0.000

208-00009  
 

770.000

LF  

6.86000 3,951.36576.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Silt Fence 6,273.000

0.000

208-00020  
 

6,273.000

LF  

0.95000 5,959.356,273.000

0.00

0175 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000

LF  

1.85000 0.000.000

0.00

0180 *Gravel Bag 248.000

350.000

208-00034  
 

598.000

LF  

3.70000 2,212.60598.000

1,295.00

0185 *Concrete Washout Structure 5.000

0.000

208-00045  
 

5.000

EACH

1,003.32000 5,016.605.000

0.00

0190 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

6.000

EACH

158.42000 0.000.000

0.00

0195 *Vehicle Tracking Pad 6.000

0.000

208-00070  
 

6.000

EACH

1,372.97000 8,237.826.000

0.00

0200 *Removal and Disposal of Sediment (Labor) 234.000

16.000

208-00103  
 

250.000

HOUR

31.68000 7,920.00250.000

506.88

0205 *Removal and Disposal of Sediment (Equipment) 40.000

4.000

208-00105  
 

80.000

HOUR

68.65000 3,020.6044.000

274.60

0210 *Erosion Control Supervisor 242.000

10.000

208-00206  
 

390.000

DAY 

105.61000 26,613.72252.000

1,056.10

0215 Water (Landscaping) 0.000

0.000

209-00100  
 

36.000

MGAL

137.30000 0.000.000

0.00

0220 *Time-Released Water Product 0.000

0.000

209-00200  
 

1,452.000

EACH

4.17000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Reset Ground Sign 7.000

0.000

210-00810  
 

7.000

EACH

200.03000 1,400.217.000

0.00

0230 Reset Sign Panel 2.000

0.000

210-00815  
 

2.000

EACH

108.16000 216.322.000

0.00

0235 Relay Riprap 119.000

0.000

210-02900  
 

476.000

CY  

29.19000 3,473.61119.000

0.00

0240 Modify Manhole 1.000

0.000

210-04015  
 

1.000

EACH

6,965.92000 6,965.921.000

0.00

0245 *Seeding (Native) 3.480

9.000

212-00006  
 

13.000

ACRE

686.48000 8,567.2712.480

6,178.32

0250 *Soil Conditioning 3.480

9.000

212-00032  
 

13.000

ACRE

2,112.26000 26,361.0012.480

19,010.34

0255 *Mulching (Weed Free Hay) 1.120

8.500

213-00002  
 

13.000

ACRE

633.68000 6,096.009.620

5,386.28

0260 *Mulch Tackifier 200.000

1,700.000

213-00061  
 

1,900.000

LB  

2.38000 4,522.001,900.000

4,046.00

0265 *Soil Binder 13.000

0.000

213-00100  
 

13.000

ACRE

792.10000 10,297.3013.000

0.00

0270 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

5,280.64000 0.000.000

0.00

0275 *Deciduous Tree (2 Inch Caliper) 0.000

33.000

214-00220  
 

33.000

EACH

422.45000 13,940.8533.000

13,940.85
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *Soil Retention Blanket (Biodegradable Straw/Coconut) 12,363.400

7,260.000

216-00042  
 

19,623.400

SY  

1.48000 29,042.6319,623.400

10,744.80

0285 *Herbicide Treatment 172.500

29.000

217-00020  
 

201.500

HOUR

78.15000 15,747.23201.500

2,266.35

0290 *Wildlife Biologist 26.500

0.000

240-00000  
 

26.500

HOUR

52.81000 1,399.4726.500

0.00

0295 *Prairie Dog Management 1.000

0.000

240-00100  
 

1.000

L S 

4,752.58000 4,752.581.000

0.00

0300 *Aggregate Base Course (Class 6) 7,674.120

0.000

304-06000  
 

8,204.000

TON 

13.72000 105,288.937,674.120

0.00

0305 *Hot Mix Asphalt (Patching) (Asphalt) 842.650

0.000

403-00720  
 

842.650

TON 

175.32000 147,733.40842.650

0.00

0310 *Emergency Pothole Repair 8.040

0.000

403-00800  
 

20.000

TON 

408.47000 3,284.108.040

0.00

0315 *Stone Matrix Asphalt (Fibers)(Asphalt) 3,889.120

0.000

403-09221  
 

3,889.120

TON 

91.88000 357,332.353,889.120

0.00

0320 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 9,596.750

0.000

403-33841  
 

10,027.000

TON 

50.00000 479,837.509,596.750

0.00

0325 *Emulsified Asphalt (Slow-Setting) 1,935.000

0.000

411-10255  
 

2,000.000

GAL 

3.70000 7,159.501,935.000

0.00

0330 Emulsified Asphalt (Prime Coat) 1,527.000

0.000

411-10300  
 

1,527.000

GAL 

3.70000 5,649.901,527.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 Geotextile (Erosion Control) (Class 1) 1,375.400

0.000

420-00102  
 

1,375.400

SY  

2.63000 3,617.301,375.400

0.00

0340 Geotextile (Drainage) (Class 1) 2,840.000

0.000

420-00112  
 

2,840.000

SY  

2.10000 5,964.002,840.000

0.00

0345 Media Filter Drain (MFD) mix (Type 1) 328.000

0.000

420-00400  
 

328.000

CY  

105.61000 34,640.08328.000

0.00

0350 *Drilled Caisson (48 Inch) 49.000

0.000

503-00048  
 

49.000

LF  

310.73000 15,225.7749.000

0.00

0355 Riprap (9 Inch) 318.000

0.000

506-00209  
 

318.000

CY  

71.83000 22,841.94318.000

0.00

0360 Riprap (12 Inch) 1,174.000

0.000

506-00212  
 

1,174.000

CY  

77.37000 90,832.381,174.000

0.00

0365 Riprap (18 Inch) 1,847.000

0.000

506-00218  
 

1,847.000

CY  

64.36000 118,872.921,847.000

0.00

0370 18 Inch Reinforced Concrete Pipe (Complete In Place) 1,415.100

0.000

603-01185  
 

1,415.100

LF  

33.80000 47,830.381,415.100

0.00

0375 24 Inch Reinforced Concrete Pipe (Complete In Place) 162.000

0.000

603-01245  
 

162.000

LF  

91.88000 14,884.56162.000

0.00

0380 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 303.000

0.000

603-02185  
 

303.000

LF  

67.59000 20,479.77303.000

0.00

0385 18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

3.000

EACH

1,953.84000 5,861.523.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

4.000

EACH

1,584.19000 6,336.764.000

0.00

0395 *Vane Grate Inlet (Double) (5 Foot) 8.000

0.000

604-26005  
 

8.000

EACH

3,700.29000 29,602.328.000

0.00

0400 *Vane Grate Inlet (Double) (10 Foot) 2.000

0.000

604-26010  
 

3.000

EACH

4,964.48000 9,928.962.000

0.00

0405 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

5.000

EACH

2,963.29000 14,816.455.000

0.00

0410 4 Inch Non-Perforated Pipe Underdrain 282.400

0.000

605-00004  
 

282.400

LF  

11.33000 3,199.59282.400

0.00

0415 4 Inch Perforated Pipe Underdrain 354.400

0.000

605-00040  
 

354.400

LF  

8.13000 2,881.27354.400

0.00

0420 8 Inch Pipe Underdrain 131.700

0.000

605-83580  
 

132.000

LF  

15.84000 2,086.13131.700

0.00

0425 *Guardrail Type 3 (6-3 Post Spacing) 1,208.000

0.000

606-00301  
 

1,208.000

LF  

13.68000 16,525.441,208.000

0.00

0425 MATERIAL ALLOWANCE Guardrail 0.000

0.000LF  

5.43000 0.000.000

0.00

0430 *Guardrail Type 7 (Style CA) 1,535.000

0.000

606-00710  
 

1,540.000

LF  

49.55000 76,059.251,535.000

0.00

0435 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

380.000

LF  

64.99000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0440 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

723.45000 723.451.000

0.00

0440 MATERIAL ALLOWANCE 3D Anchor 0.000

0.000EACH

442.00000 0.000.000

0.00

0445 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,124.78000 4,499.124.000

0.00

0445 MATERIAL ALLOWANCE 3G Anchor 0.000

0.000EACH

408.00000 0.000.000

0.00

0450 *Transition Type 3H 1.000

0.000

606-01380  
 

1.000

EACH

654.80000 654.801.000

0.00

0450 MATERIAL ALLOWANCE 3H Anchor 0.000

0.000EACH

308.00000 0.000.000

0.00

0455 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

3.000

EACH

1,504.98000 4,514.943.000

0.00

0455 MATERIAL ALLOWANCE Flared End Anchor 0.000

0.000EACH

1,135.00000 0.000.000

0.00

0460 *Fence (Plastic) 1,847.000

0.000

607-11525  
 

2,390.000

LF  

2.38000 4,395.861,847.000

0.00

0465 Curb Type 6 (Section M) 1,151.000

0.000

609-60011  
 

1,151.000

LF  

7.39000 8,505.891,151.000

0.00

0470 Delineator (Flexible) (Type I) 11.000

0.000

612-00041  
 

11.000

EACH

29.57000 325.2711.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0475 Delineator (Flexible) (Type II) 11.000

0.000

612-00042  
 

11.000

EACH

31.68000 348.4811.000

0.00

0480 Delineator (Flexible) (Type III) 7.000

0.000

612-00043  
 

7.000

EACH

33.80000 236.607.000

0.00

0485 *1 Inch Electrical Conduit (Plastic) 744.000

0.000

613-01100  
 

744.000

LF  

10.56000 7,856.64744.000

0.00

0490 *2 Inch Electrical Conduit (Plastic) 2,817.000

0.000

613-01200  
 

3,080.000

LF  

10.56000 29,747.522,817.000

0.00

0490 MATERIAL ALLOWANCE 2" Electrical Conduit (Plastic) 0.000

0.000LF  

1.48377 0.000.000

0.00

0495 *3 Inch Electrical Conduit (Plastic) 94.000

0.000

613-01300  
 

1,420.000

LF  

12.67000 1,190.9894.000

0.00

0500 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

15,841.92000 15,841.921.000

0.00

0505 *Luminaire (Special) 4.000

0.000

613-16000  
 

4.000

EACH

1,901.03000 7,604.124.000

0.00

0505 MATERIAL ALLOWANCE Luminaire (Special) 0.000

0.000EACH

925.05000 0.000.000

0.00

0505 MATERIAL ALLOWANCE Luminaire (Spec) 0.000

0.000EACH

290.00000 0.000.000

0.00

0510 *Light Standard Metal (35 Foot) 9.000

0.000

613-34350  
 

9.000

EACH

2,534.71000 22,812.399.000

0.00
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PCN: 17537-BID    ESTIMATE RUN

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0510 MATERIAL ALLOWANCE 35 Foot Light Standard 0.000

0.000EACH

2,154.50350 0.000.000

0.00

0515 *Light Standard Metal (40 Foot) 13.000

0.000

613-34400  
 

13.000

EACH

2,957.16000 38,443.0813.000

0.00

0515 MATERIAL ALLOWANCE 40 Foot Light Standard 0.000

0.000EACH

2,513.58600 0.000.000

0.00

0520 *Light Standard Foundation 18.000

0.000

613-40010  
 

18.000

EACH

739.29000 13,307.2218.000

0.00

0520 MATERIAL ALLOWANCE Light Standard Foundation 0.000

0.000EACH

333.65500 0.000.000

0.00

0520 MATERIAL ALLOWANCE Light Standard Foundation 0.000

0.000EACH

333.65500 0.000.000

0.00

0525 *Secondary Service Pedestal 2.000

0.000

613-50150  
 

2.000

EACH

1,584.19000 3,168.382.000

0.00

0530 *Luminaire High Pressure Sodium (250 Watt) 9.000

0.000

613-70250  
 

9.000

EACH

316.84000 2,851.569.000

0.00

0535 *Luminaire High Pressure Sodium (400 Watt) 13.000

0.000

613-70400  
 

13.000

EACH

316.84000 4,118.9213.000

0.00

0540 Sign Panel (Class II) 0.000

0.000

614-00012  
 

50.000

SF  

18.78000 0.000.000

0.00

0545 Sign Panel (Class III) 0.000

0.000

614-00013  
 

420.000

SF  

25.60000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0550 Steel Sign Post (W 6x15) 54.000

0.000

614-00615  
 

54.000

LF  

44.79000 2,418.6654.000

0.00

0555 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000

0.000

614-01588  
 

7.000

EACH

223.72000 447.442.000

0.00

0560 Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

2.000

EACH

1,408.55000 2,817.102.000

0.00

0565 Monotube Overhead Sign Cantilever (24 Inch Diameter) 2.000

0.000

614-32400  
 

2.000

EACH

33,796.10000 67,592.202.000

0.00

0570 Embankment Protector Type 5 1.000

0.000

615-00050  
 

1.000

EACH

1,056.13000 1,056.131.000

0.00

0575 *Detour Pavement 848.000

0.000

621-00450  
 

848.000

SY  

45.40000 38,499.20848.000

0.00

0580 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

30,099.65000 30,099.651.000

0.00

0585 *Construction Surveying (Hourly) 55.000

0.000

625-00001  
 

100.000

HOUR

100.33000 5,518.1555.000

0.00

0590 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

620,000.00000 620,000.001.000

0.00

0595 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

15,841.92000 15,841.921.000

0.00

0600 *Pavement Marking Paint 263.000

0.000

627-00001  
 

263.000

GAL 

32.74000 8,610.62263.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0605 *Epoxy Pavement Marking 30.000

0.000

627-00005  
 

64.000

GAL 

126.74000 3,802.2030.000

0.00

0610 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

6,321.000

SF  

10.30000 0.000.000

0.00

0615 *Flagging 3,021.000

19.000

630-00000  
 

5,000.000

HOUR

22.18000 67,427.203,040.000

421.42

0620 *Uniformed Traffic Control 1,130.000

10.000

630-00003  
 

1,500.000

HOUR

50.69000 57,786.601,140.000

506.90

0625 *Traffic Control Inspection 119.000

1.000

630-00007  
 

175.000

DAY 

79.21000 9,505.20120.000

79.21

0630 *Traffic Control Management 217.000

0.000

630-00012  
 

350.000

DAY 

422.45000 91,671.65217.000

0.00

0635 *Traffic Control Vehicle 1,019.000

0.000

630-00025  
 

1,500.000

HOUR

10.56000 10,760.641,019.000

0.00

0640 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

6.000

EACH

792.10000 4,752.606.000

0.00

0645 *Barricade (Type 3 M-D) (Temporary) 5.000

5.000

630-80338  
 

10.000

EACH

105.61000 1,056.1010.000

528.05

0650 *Construction Traffic Sign (Panel Size A) 17.000

31.000

630-80341  
 

48.000

EACH

68.65000 3,295.2048.000

2,128.15

0655 *Construction Traffic Sign (Panel Size B) 55.000

31.000

630-80342  
 

86.000

EACH

68.65000 5,903.9086.000

2,128.15
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0660 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

8.000

EACH

68.65000 137.302.000

0.00

0665 *Construction Traffic Sign (Special) 72.500

0.000

630-80344  
 

72.500

SF  

26.40000 1,914.0072.500

0.00

0670 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

4.000

EACH

7,392.90000 29,571.604.000

0.00

0675 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

7.000

0.000

630-80358  
 

8.000

EACH

1,056.13000 7,392.917.000

0.00

0680 *Drum Channelizing Device 54.000

3.000

630-80360  
 

123.000

EACH

31.68000 1,805.7657.000

95.04

0685 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

4.000

EACH

79.21000 0.000.000

0.00

0690 Concrete Barrier (Temporary) 5,620.000

0.000

630-80370  
 

6,285.000

LF  

17.35000 97,507.005,620.000

0.00

0695 *Traffic Cone 500.000

120.000

630-80380  
 

620.000

EACH

5.28000 3,273.60620.000

633.60

0700 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

2.000

EACH

3,696.45000 7,392.902.000

0.00

0705 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

2.000

EACH

26,403.20000 52,806.402.000

0.00

0710 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0715 F/A Partnering 191.250

0.000

700-70011  
 

5,000.000

F A 

1.00000 191.25191.250

0.00

0720 F/A Asphalt Pavement Incentive -3,179.530

0.000

700-70012  
 

1.000

F A 

1.00000 -3,179.53-3,179.530

0.00

0725 F/A Fuel Cost Adjustment -7,715.900

4,339.530

700-70016  
 

0.000

F A 

1.00000 -3,376.37-3,376.370

4,339.53

0730 F/A Roadway Smoothness Incentive -14,353.280

0.000

700-70018  
 

0.000

F A 

1.00000 -14,353.28-14,353.280

0.00

0735 F/A Asphalt Cement Cost Adjustment -47,851.000

33,733.410

700-70019  
 

0.000

F A 

1.00000 -14,117.59-14,117.590

33,733.41

0740 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

6,720.000

HOUR

1.00000 0.000.000

0.00

0745 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,120.000

F A 

1.00000 0.000.000

0.00

0750 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0755 F/A Uniformed Traffic Control 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0760 F/A Early Completion of Work Incentive 0.000

145,000.000

700-70035  
 

280,000.000

F A 

1.00000 145,000.00145,000.000

145,000.00

0765 F/A Adjust Utilities for Adesta Impacts 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 12/04/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0770 F/A Furnish & Install Electrical Service Xcel Energy 27,488.370

0.000

700-70082  
 

27,488.370

F A 

1.00000 27,488.3727,488.370

0.00

0775 F/A Erosion Control 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0780 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0930 Added Item (Lump Sum)/ Nondestructive Evaluation of 
Caisson MCR

1.000

0.000

900-00014  
 

1.000

L S 

693.00000 693.001.000

0.00

0935 4 In Elec Cond (P) CMO #3 783.000

0.000

613-01400  
 

783.000

LF  

23.99000 18,784.17783.000

0.00

0940 Str Bkfl (Flow-Fill) 94.000

0.000

206-00065  
 

94.000

CY  

62.00000 5,828.0094.000

0.00

0945 Added Item (Dollar)/ CMO #5 66,565.960

0.000

900-00006  
 

66,565.960

DOL 

1.00000 66,565.9666,565.960

0.00

0950 Added Item (Lump Sum)/ CMO #06 0.000

0.000

900-00014  
 

0.000

L S 

2,000.00000 0.000.000

0.00

0955 Willow Cuttings CMO #07 0.000

2,786.000

214-01015  
 

2,786.000

EACH

1.29000 3,593.942,786.000

3,593.94

0960 Preform Plastic Pvmt Mkg (Ty I) CMO #09 1,311.000

0.000

627-01001  
 

1,311.000

SF  

11.34000 14,866.741,311.000

0.00

0965 Preform Plastic Pvmt Mkg (TY I)(Inlaid) CMO #09 474.000

0.000

627-01010  
 

474.000

SF  

13.50000 6,399.00474.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0970 Added Item (Dollar)/ 0.000

9,679.240

900-00006  
 

9,679.240

DOL 

1.00000 9,679.249,679.240

9,679.24

CAT 4,147,870.41268,516.965,271,942.29CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES E-17-AER 

0785 Removal of Bridge 2.000

0.000

202-00400  
 

2.000

EACH

51,979.10000 103,958.202.000

0.00

0790 Structure Excavation 3,879.000

0.000

206-00000  
 

5,172.000

CY  

11.00000 42,669.003,879.000

0.00

0795 *Structure Backfill (Class 1) 2,788.000

0.000

206-00100  
 

2,788.000

CY  

21.89000 61,029.322,788.000

0.00

0800 Structure Backfill (Class 2) 1,355.000

0.000

206-00200  
 

1,355.000

CY  

8.65000 11,720.751,355.000

0.00

0805 Mechanical Reinforcement of Soil 2,579.000

0.000

206-00360  
 

2,579.000

CY  

14.40000 37,137.602,579.000

0.00

0810 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

9,026.16000 9,026.161.000

0.00

0815 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

9,026.16000 9,026.161.000

0.00

0820 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,060.400

0.000

403-09221  
 

1,138.000

TON 

91.88000 97,429.551,060.400

0.00

0825 Pile Tip 46.000

0.000

502-00460  
 

46.000

EACH

168.99000 7,773.5446.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES E-17-AER 

0830 Steel Piling (HP 12x74) 1,652.000

0.000

502-11274  
 

1,652.000

LF  

53.48000 88,348.961,652.000

0.00

0835 *Drilled Caisson (54 Inch) 541.000

0.000

503-00054  
 

541.000

LF  

309.31000 167,336.71541.000

0.00

0840 *Waterproofing (Membrane) 6,561.000

0.000

515-00120  
 

6,561.000

SY  

12.58000 82,537.386,561.000

0.00

0845 Bridge Expansion Device (0-4 Inch) 343.000

0.000

518-01004  
 

343.000

LF  

173.37000 59,465.91343.000

0.00

0850 *Concrete Class D (Bridge) 2,404.000

0.000

601-03040  
 

2,404.000

CY  

463.01000 1,113,076.042,404.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN

PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES E-17-AER 

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0855 Concrete Class D (Wall) 22.000

0.000

601-03050  
 

22.000

CY  

614.66000 13,522.5222.000

0.00

0860 *Structural Concrete Stain 2,689.000

0.000

601-40400  
 

2,689.000

SY  

8.55000 22,990.952,689.000

0.00

0865 *Reinforcing Steel 42,365.400

0.000

602-00000  
 

42,365.400

LB  

0.77000 32,621.3642,365.400

0.00

0870 *Reinforcing Steel (Epoxy Coated) 580,592.000

0.000

602-00020  
 

580,592.000

LB  

0.82000 476,085.44580,592.000

0.00

0870 MATERIAL ALLOWANCE Steel (Epoxy Coated) 0.000

0.000LB  

0.69700 0.000.000

0.00

0870 MATERIAL ALLOWANCE Steel (Epoxy Coated) 0.000

0.000LB  

0.69700 0.000.000

0.00

0870 MATERIAL ALLOWANCE Steel (Epoxy Coated) 0.000

0.000LB  

0.69700 0.000.000

0.00

0875 *Vane Grate Inlet Special (Double) (5 Foot) 1.000

0.000

604-26006  
 

1.000

EACH

4,528.03000 4,528.031.000

0.00
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PROJECT: FBR0704-220                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:51:44

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES E-17-AER 

0880 *Vane Grate Inlet Special (Double) (10 Foot) 2.000

0.000

604-26011  
 

2.000

EACH

6,605.94000 13,211.882.000

0.00

0885 *Bridge Rail Type 7 831.000

0.000

606-10700  
 

831.000

LF  

59.31000 49,286.61831.000

0.00

0890 *Bridge Rail Type 7 (Special) 373.000

0.000

606-10705  
 

373.000

LF  

88.90000 33,159.70373.000

0.00

0895 *1 Inch Electrical Conduit 958.000

0.000

613-00100  
 

958.000

LF  

8.45000 8,095.10958.000

0.00

0900 *2 Inch Electrical Conduit 1,534.000

0.000

613-00200  
 

1,534.000

LF  

8.45000 12,962.301,534.000

0.00

0905 *3 Inch Electrical Conduit 767.000

0.000

613-00300  
 

767.000

LF  

9.51000 7,294.17767.000

0.00

0910 *Precast Concrete U Girder (U72)(Pre-Tensioned) 3,291.000

0.000

618-10072  
 

3,291.000

LF  

405.00000 1,332,855.003,291.000

0.00

0910 MATERIAL ALLOWANCE U Girder - U72 0.000

0.000LF  

344.25000 0.000.000

0.00

0910 MATERIAL ALLOWANCE U Girder - U72 0.000

0.000LF  

324.06000 0.000.000

0.00

0910 MATERIAL ALLOWANCE U Girder (U-72) 0.000

0.000LF  

324.06000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES E-17-AER 

0910 MATERIAL ALLOWANCE U Girder (U-72) 0.000

0.000LF  

324.06000 0.000.000

0.00

CAT 3,897,148.340.003,918,501.23CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0915 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,232.14000 21,232.141.000

0.00

0920 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,162.73000 16,162.731.000

0.00

0925 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,689.80000 3,379.602.000

0.00

CAT 40,774.470.0040,774.47CURRENT AMT0450 $ $ $

$ 8,085,793.22268,516.96$9,231,217.99$CURRENT AMTPROJECT TOTAL


